COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 30/ 2019

ESTI MATE SUMVARY 08: 50: 23
CONTI D C22441 ESTI MATE NO. 0004 FI NL SPEC YR: 2005
PCN: 22441-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 63.0 DAYS TIVE ALLOW 70 WORK DAYS
GREELEY ADA CURB RAMPS PHASE 1 PERCENT TIME:  90. 00 ORI G TI ME ALLOW 70 VORK DAYS
PROJECT NO. 00853- 109
GREELEY ADA CURB RAMPS PHASE 1
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
CAN DO CONCRETE CONSTRUCTI ON, | NC PAY PERI OD ENDI NG 01/ 30/ 2019 DATE TI ME STARTED 09/24/2018
2460 C STREET NW DATE LET 08/ 09/ 2018 DATE WORK BEGAN 09/ 24/2018
DATE AWARDED 08/ 17/ 2018 DATE TI ME SToppep 01/07/2019
DATE CONTRACT EXECUTED 09/10/2018 DATE ACCEPTED 01/07/ 2019
GREELEY CO 80631 (970) 352- 8021 DATE NOTI CE TO PROCEED 09/ 24/ 2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 310, 206. 20 PARTI Cl PATI NG $ 2, 000. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 480, 157. 00 NON- PARTI CI PATI NG 308, 206. 20 177.50
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 310, 206. 20 177.50
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 310, 206. 20 177.50
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 7,202.36
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 310, 206. 20 7,379. 86
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 310, 206. 20 7,379. 86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,379. 86

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22441-BID ESTI MATE RUN 01/ 30/ 2019
PRQJECT: C0853- 109 ESTI MATE NO 0004 08: 50: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 9. 000 9. 000
EACH 0. 000 0.00
165. 00000 9. 000 1, 485. 00
0010 202-00200 Renoval of Sidewal k 610. 000 610. 000
SY 0. 000 0. 00
10. 00000 610. 000 6, 100. 00
0015 202-00203 Renoval of Curb and Cutter 552. 000 552. 000
LF 0. 000 0.00
10. 00000 552. 000 5,520. 00
0020 202-00220 Renoval of Asphalt Mat 44. 000 44.000
SY 0. 000 0. 00
12. 00000 44.000 528. 00
0025 202-00250 *Renoval of Pavenent Marking 272.000 272.000
SF 0. 000 0.00
4.35000 272.000 1, 183. 20
0030 203-00100 Mick Excavation 0. 000 0. 000
cY 0. 000 0. 00
85. 00000 0. 000 0.00
0035 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
193. 00000 0. 000 0. 00
0040 208-00090 *Erosion Control (Curb Ranp) 53. 000 53. 000
EACH 0. 000 0. 00
600. 00000 53. 000 31, 800. 00
0045 210-00810 *Reset Ground Sign 1.000 1. 000
EACH 0. 000 0.00
610. 00000 1. 000 610. 00
0050 210-00827 *Reset Pull Box 2.000 2.000
EACH 0. 000 0. 00
446. 00000 2. 000 892. 00
0055 210-00860 *Reset Pedestrian Push Button 17. 000 17. 000
EACH 0. 000 0.00

88. 00000 17. 000 1, 496. 00



CONTI D: C22441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22441-BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: C0853- 109 ESTI MATE NO. 0004 08: 50: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-02804 Ginding: Sidewal k and/or Curb Ranp Repair 16. 000 16. 000
LF 0. 000 0. 00
13. 00000 16. 000 208. 00
0065 213-00067 *Rock Mul ch (Weed Free) 120. 000 120. 000
SF 0. 000 0. 00
5. 00000 120. 000 600. 00
0070 213-00070 *Landscape Weed Barrier Fabric 15. 000 15. 000
5% 0. 000 0. 00
26. 00000 15. 000 390. 00
0075 304- 06007 Aggr egat e Base Course (C ass 6) 23. 000 23.000
cY 0. 000 0. 00
50. 00000 23. 000 1, 150. 00
0080 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 42.900 42.900
TON 0. 000 0. 00
725. 00000 42.900 31, 102. 50
0085 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0090 608-00006 Concrete Sidewal k (6 Inch) 139. 000 139. 000
5% 0. 000 0. 00
58. 00000 139. 000 8, 062. 00
0095 608-00010 Concrete Curb Ranp 507. 000 507. 000
SY 0. 000 0. 00
145. 00000 507. 000 73,515. 00
0100 608-00015 Det ect abl e War ni ngs 36. 000 36. 000
SF 0. 000 0. 00
100. 00000 36. 000 3, 600. 00
0105 609-21010 Curb and CGutter Type 2 (Section I-B) 89. 000 89. 000
LF 0. 000 0. 00
30. 00000 89. 000 2,670.00
0110 609-21020 Curb and CGutter Type 2 (Section Il-B) 217.000 217.000
LF 0. 000 0. 00

28. 00000 217.000 6, 076. 00



CONTI D: C22441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22441-BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: C0853- 109 ESTI MATE NO. 0004 08: 50: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 609-71000 Curb (Special) 0. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0120 610-00030 Medi an Cover Material (Concrete) 0. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0.00
0125 612-00043 *Del i neator (Flexible) (Type IIl) 9. 000 9. 000
EACH 0. 000 0. 00
125. 00000 9. 000 1,125.00
0130 613-00206 *2 Inch Electrical Conduit (Bored) 95. 000 95. 000
LF 0. 000 0. 00
51. 00000 95. 000 4,845. 00
0135 613-07001  *Type One Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0. 00
0140 613-07002 *Type Two Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 180. 00000 0. 000 0.00
0145 613-07003 *Type Three Pul|l Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0150 613-07004 *Type Four Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 475. 00000 0. 000 0.00
0155 613-07005 *Type Five Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 788. 00000 0. 000 0. 00
0160 614-00011 *Sign Panel (Class |) 7.000 7.000
SF 0. 000 0. 00
84. 00000 7.000 588. 00
0165 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 26. 000 26. 000
LF 0. 000 0. 00

40. 00000 26. 000 1, 040. 00



CONTI D: C22441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22441-BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: C0853- 109 ESTI MATE NO. 0004 08: 50: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 6. 000
EACH 0. 000 0.00
1, 920. 00000 6. 000 11, 520. 00
0175 615-00050 Enbanknent Protector Type 5 0. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
0180 625-00001 *Construction Surveying (Hourly) 49. 000 49. 000
HOUR 0. 000 0. 00
164. 00000 49. 000 8, 036. 00
0185 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0190 626-01104  *Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0.00
4,590. 00000 1. 000 4,590. 00
0195 627-30410 *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 680. 000 680. 000
Li ne
) SF 0. 000 0. 00
14. 50000 680. 000 9, 860. 00
0200 630-00000  *Fl aggi ng 17. 000 16. 500
HOUR 0.500 12.50
25. 00000 17. 000 425. 00
0205 630- 00007 *Traffic Control Inspection 16. 000 16. 000
DAY 0. 000 0. 00
150. 00000 16. 000 2,400. 00
0210 630-00012 *Traffic Control Managenent 45. 000 45. 000
DAY 0. 000 0.00
370. 00000 45. 000 16, 650. 00
0215 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0220 630-80340 *Pedestrian Barricade (ADA) 0. 000 0. 000
LF 0. 000 0.00

8. 40000 0. 000 0. 00



CONTI D: C22441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22441-BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: C0853- 109 ESTI MATE NO. 0004 08: 50: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80341  *Construction Traffic Sign (Panel Size A) 12. 000 12. 000
EACH 0. 000 0.00
52. 00000 12. 000 624. 00
0230 630-80342 *Construction Traffic Sign (Panel Size B) 49. 000 49. 000
EACH 0. 000 0. 00
90. 00000 49. 000 4,410. 00
0235 630-80355 *Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
3, 355. 00000 3. 000 10, 065. 00
0240 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000 2.000
Type
ype) EACH 0. 000 0. 00
820. 00000 2.000 1, 640. 00
0245 630- 80360 *Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0.00
25. 50000 0. 000 0. 00
0250 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
169. 00000 0. 000 0. 00
0255 630- 80380 *Traffic Cone 60. 000 60. 000
EACH 0. 000 0. 00
8. 55000 60. 000 513. 00
0260 630-80393  *Stackable Vertical Panels 33.000 33. 000
EACH 0. 000 0. 00
32.50000 33. 000 1,072.50
0261 900- 00010 Added Item (Hour)/ Added by MCR #1 Line #1 33. 000 30. 000
HOUR 3. 000 165. 00
55. 00000 33. 000 1, 815. 00
0265 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0275 700-70310

0280 700-70380

CAT NO0400

0285 620- 00020

C22441
22441-BID
C0853- 109
| TEM
DESCRI PTI ON
ROADWAY

F/ A Landscapi ng

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 01/ 30/ 2019

ESTI MATE NG 0004 08: 50: 23
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 308, 206.20 $ 177.50$% 308, 206. 20
1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400  CURRENT AMT $ 2,000.00 $ 0.00$ 2, 000. 00
PROJECT TOTAL CURRENT AMI $ 310, 206.20 $ 177.50$% 310, 206. 20



